UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Subject:

To:

From:
Date:
Reporting

Period:

1. Introduction

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Fruitland Magnesium Fire Incident - Removal Polrep

Region IX

POLREP #6

Progress - Interior Cleaning Begins
Fruitland Magnesium Fire Incident

Maywood, CA

Latitude: 33.9961640 Longitude: -118.2011630

Harry Allen, EPA Region 9

Enrique Manzanilla, EPA Region 9

Chris Reiner, OSC

7/1/2016

6/27-6/30/16

1.1 Background

Site Number:

D.O.
Number:

Response
Authority:

Response
Lead:

NPL Status:

Mobilization
Date:

A9AP Contract Number:

Action Memo
Date:

CERCLA Response Type:

EPA Incident
Category:

Non Operable Unit:

NPL

6/14/2016 Start Date:

Emergency

Removal
Action

6/14/2016

ED_001052_00001294-00001



Demob Date:

CERCLIS RCRIS ID}

ID:

ERNS No.: State Notijication:
FPN#: Reimbursable

Account #3

1.1.1 Incident Category
Magnesium fire gt a metal flecycling and stripping company.
1.1.2 Site Description

On June 14, 2014 at approxiimately 020 hours, alfire started
at Panda International Trading (PIT) logated at 3570
Fruitland Ave., Maywood, CA. Fruitland Ave. is a
commercial/light)manufactyring districf. The fac{lity holds
two businesses, JIT and SQKOR Metals. PIT is af scrap
metal yard that sgnd scrap metal out in bulk for rdcovery.
SOKOR is a preciious metals recovery dperation that
recovers precioug metals from circuit bgards and pther
clectronics. The|site originally consist¢d of several
buildings, but all were desttoyed in the fire.

Durmg the fire approximatgly i Ex € Personal Privacy

Ex. 6 - Personal Prlvacy Were e{/acuated
1

The evacuatlon was lifted WEZTaiEs
Street on June 16| 2016, by|LACoFD. {‘he homes of the

1 Ex. 6 - Personal Privacy

propertles Apprd x1mately 31 families rgmain evacuated and
are staying at a Rled Cross Shelter.

N |

1.1.2.1 Location

The site s located at 3570 Fruitland Ave., Maywgod, Los
Angeles Co., CA[90702 (Latitude: 33.9961640
Longitude: -118.2011630).| On the southern fenc¢ line of the
site 1s a residentigl neighborhood of single family{homes. To
the north, east and west is are light indugstry.

1.1.2.2 Descriptipn of Threat

See POLREP No| 1.
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2. Current Activities

2.1 Operations Section

Inspection Results

See POLREP No. 5.

2.1.1 Narrative

See POLREP 2.

June 27, 2016
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Agencies Present: EPA, US
VPD, and LACoSD

Contractors Present: STAR

June 29, 2016

Agencies Present: EPA, US
VPD, and LACoSD

Contractors Present: STAR
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June 30, 2016

VPD, and LACoSD

e - The Environment
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2.1.3 Enforcement Activit]
Responsible Parties (PRP

See POLREP No. 3.

2.1.4 Progress Metrics
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2.2 Planning Section
2.2.1 Anticipated Activitigs

Continue to facilitate the plpnning procgss, develgop TAP’s,
and provide situafional displays to the ICP, Comnhunity
Information Center (CIC), and for Community Mgetings,
briefings and Op¢n Houses
Develop a site D¢gmob Plan|for UC approval.
2.2.1.1 Planned Response [Activities

See above

2.2.1.2 Next Step

w

See above
2.2.2 Issues

Continuing need|for accesq to the residgnces and
coordination with displaced occupants during clegnup
process

2.3 Logistics Section

LACoPH is servipg as the ILogistics Segtion Chief for the
Unified Command. The ERRS contractor is handling
logistics for EPA

ED_001052_00001294-00008



2.4 Finance Section
2.4.1 Narrative

See POLREP No| 1. Estimpted costs bg¢low are as of

6/29/16.
Estimated Costy Budgeted Total To | Remaining %
Date Remaining
Extramural Costs
ERRS - $500,000.6272,444.006227,554.0045.51%
Cleanup
Contractor

TIAGs - PST $40,000.0617,938.00( $22,062.p0 55.16%
TAT/START | $380,537.6Q223,895.008156,647.0041.16%

SERAS $40,000.0814,188.00] $25,812.00 64.53%
Intramural Costs

USEPA - $50,000.06817,000.00] $33,000.p0 66.00%
Direct

Total Site $1,010,583545,465.00$465,073.0046.02%
Costs

* The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this
report does not necessarily represent an exact monetary
figure which the government may include in any claim for
cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
3.1 Unified Command

The Unified Commanders are EPA, LACoFD HHMS and LACoPH.

3.2 Cooperating Agencies
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DTSC, DPSS, LACoOEM, LACoSD, VFD,VPD, SCAQMD, LACoISD; DTSC, EPA CID,

City of Maywood, City of Vernon.
. Personnel On Site
EPA OSC: 3 (Musante, Reiner, Moxley)

EPA RSC: 1 (Matthews)
USCG PIAT: 1

USCG PST: 2

USCG IMAT: 2

START: 10

ERRS: 19
. Definition of Terms
AQMD: South Coast Air Quality Management Distict

CERCLA: Comprehensive Environmental Response Compensation and Liability Act

CFR: Code of Federal Regulations

CIC: Community Information Coordinator
Co.: County

DPSS: Department of Public Social Services
DTSC: Department of Toxic Substance

EPA: Environmental Protection Agency
ERRS: Emergency and Rapid Removal Services (EPA Contractor)
ERT: Environmental Response Team

HCN: Hydrogen Cyanide

HHMD: Health Hazardous Materials Division
IMAT: Incident Management Team

LACOoFD: Los Angeles County Fire Department
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LACoOEM: Los Angeles County Office of Emergency Management
LACoPH: Los Angeles County Public Health

LACoSD: Los Angeles County Sheriff's Department

NCP: National Contingency Plan (40 CFR 300)

OSC: On--Scene Coordinator

OSHA: Occupational Safety and Health Administration

PEL: Permissible Exposure Limit

PES: Patriot Environmental Services

PRP: Potentially Responsible Party

PST: Pacific Strike Team

PIAT: Public Information Assistance Team

PIT: Panda International Trading Co.

RM: Removal Manager

SERAS: Science, Engineering, Response and Analytical Support contractor
SOKOR: SOKOR Metals

START: Superfund Technical Assessment Response Team contractor
TDD: Technical Direction Document

TO: Task Order

TTLC: Total Threshold Limit Concentration

USCG: US Coast Guard

VFED: Vernon Fire Department

VOCs: Volatile Organic Compounds

VPD: Vernon Police Department
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XRF: X-Ray Fluorescence Spectrometer
6. Additional sources of information
6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at
http://publichealth.lacounty.cov/media/fire/

6.2 Reporting Schedule

The next POLREP will be June 29, 2016.
7. Situational Reference Materials

See the IAPs in Documents Section.
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